Northland Constructors

of Duluth, LLC

October 4™, 2010 Serial Letter 4465.016

Mr. Brett Cahoon
Kraus-Anderson Construction Co.
3716 Ongota Street

Duluth, MN 55807

Re: Dututh Int’l Airport, Passenger Terminal Building (Civil Site Work
FAA AIP 3-27-0024-48-10, RS&H Job No 213.1882.091

Subject: Notice of Intent to Claim, Over Excavation & Lean-mix Concrete

Dear Mr, Cahoon:

This letter is in response to letter from Kraus Anderson Construction (KA) dated 10/04/10,
referring to Northland Constructors (NC) work scope and lean-mix concrete. In the interest of
keeping the overall project on schedule NC had notified KA as soon as the extra work was
brought to out attention. We presented detailed reasons why this is extra work in NC Serial
Letters 4465.014 — 4465.,015.

It is still our intention that the work being asked of NC is clearly extra work outside our original
contract and scope of work. NC will proceed to accomplish the over excavation that is being
determined by the geotechnical engineer. However, we fill the placement of the lean-mix
concrete, is so far beyond our scope of work, we are requesting that the work be placed in your
structural concrete scope of work.

NC will proceed to accomplish the over excavation at your direction to advance your construction
schedule at KA’s request. We will track our work for this claim on a separate cost phase or force
account, in case unit prices cannot be agreed upon for this work. In addition to seeking additional
compensation for the work, we will seek additional calendar days required to complete the work.
Should the work be pushed into winter weather, we will seek compensation for weatherization,
heat, re-mobilization, and any other unforeseen conditions that may arise from the delay.

Please contact me directly should you require additional information,

Sincerely,

(alee

Nathaniel Fox
Project Manager
Northland Constructors of Duluth, LLC

4843 Rice Lake Road * Duluth, Minnesota 55803 » Office 218-722-8170 » Fax 218-722-4560




Barta, Chris

From: Nathan Fox [nathanf@northlandcompanies.com)
jent: Tuesday, October 05, 2010 11:22 AM

fo: Cahoon, Breit

Cc: Barta, Chris

Subject: Notice of intent to Claim

Attachments: 4465.016 Notice of Claim Work - Over Excavation. pdf
Brett,

i know we had originally discussed Northland taking over the placement of the lean-mix concrete. We had a discussion
inside our comnpany and feel that this is so far outside our scope of work and such a major change to the contract, we
feel your structure concrete contractor should be placing the lean mix concrete, we can do the excavation as required.
See my attached letter.

Nathan




